
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/03/2014

ESTIMATE SUMMARY 08:09:40

CONTID: C18695         ESTIMATE NO: 0011 PROG 2005

PCN: 18695-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 MANAGED LANES:US36-120TH PERCENT TIME:

PROJECT NO: IM0253-222                    

I-25 MANAGED LANES:US36-120TH

NAME OF ROAD: 025A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING 08/23/2014 DATE TIME STARTED 09/30/2013

10188 E. I-25 FRONTAGE ROAD DATE LET 07/25/2013 DATE WORK BEGAN

 DATE AWARDED 08/14/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/29/2013 DATE ACCEPTED

FIRESTONE CO 80504                  DATE NOTICE TO PROCEED 09/30/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 47,905,768.00 PARTICIPATING $ $ 914,778.48

AWARD PROJECT AMT: 42,034,456.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -16,641.89

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,443.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

38.82

WORK DAYS

WORK DAYS

14.28%

41,064,905.53

914,778.48

898,136.59

870,693.23

$

$

$

$

6,840,862.47

0.00

6,840,862.47

312,917.40

7,153,779.87

-197,971.56

0.00

6,955,808.31

0.00

AMOUNT DUE 6,955,808.31 870,693.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 870,693.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

213.5 TIME ALLOW: 550

ORIG TIME ALLOW: 550
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PCN: 18695-BID    ESTIMATE RUN 09/03/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.350

0.000

201-00000  
 

27,265.000.350

0.00

1.000

L S 

77,900.00000

0010 *Removal of Tree 1.000

0.000

202-00010  
 

375.001.000

0.00

4.000

EACH

375.00000

0015 Removal of Inlet 1.000

0.000

202-00019  
 

749.501.000

0.00

8.000

EACH

749.50000

0020 Removal of Slope and Ditch Paving 30.000

39.000

202-00026  
 

6,969.0069.000

3,939.00

69.000

SY  

101.00000

0022 Rem Pipe Removal of Pipe 160.000

0.000

202-00035  
 

4,851.20160.000

0.00

160.000

LF  

30.32000

0025 *Removal of Travel Time Indicator 0.000

0.000

202-00060  
 

0.000.000

0.00

5.000

EACH

147.50000

0030 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

666.000

LF  

0.55000

0035 Removal of Curb and Gutter 0.000

429.000

202-00203  
 

2,960.10429.000

2,960.10

569.000

LF  

6.90000

0040 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

11,371.000

SY  

14.25000

0045 *Removal of Asphalt Mat 50,547.000

5,424.000

202-00220  
 

302,243.4055,971.000

29,289.60

64,238.000

SY  

5.40000

0047 Rem of Asph Mat (Special) 215.000

0.000

202-00226  
 

3,225.00215.000

0.00

500.000

SY  

15.00000
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PCN: 18695-BID    ESTIMATE RUN 09/03/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

397,465.000

SY  

0.95000

0055 *Removal of Pavement Marking 40,018.000

1,802.000

202-00250  
 

37,638.0041,820.000

1,621.80

108,484.000

SF  

0.90000

0060 *Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

12.000

EACH

558.50000

0065 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

20.000

EACH

6,050.00000

0070 *Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

0.000.000

0.00

1.000

EACH

2,360.00000

0075 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

2.000

EACH

1,790.00000

0080 *Removal of HOV Gate 0.000

0.000

202-01040  
 

0.000.000

0.00

4.000

EACH

222.00000

0085 *Removal of Guardrail Type 3 4,653.250

0.000

202-01130  
 

15,355.734,653.250

0.00

11,113.000

LF  

3.30000

0090 *Removal of Guardrail Type 7 1,888.000

0.000

202-01170  
 

20,296.001,888.000

0.00

32,790.000

LF  

10.75000

0095 *Removal of End Anchorage 28.000

0.000

202-01300  
 

6,216.0028.000

0.00

33.000

EACH

222.00000

0100 *Clean Culvert (Special) 5.000

0.000

202-04003  
 

6,250.005.000

0.00

80.000

EACH

1,250.00000



CONTID: C18695         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18695-BID    ESTIMATE RUN 09/03/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

0.000

CY  

10.25000

0107 Uncl Excav (CIP) (Spec) 19,851.000

13,190.000

203-00012  
 

457,948.2633,041.000

182,813.40

77,949.000

CY  

13.86000

0110 Blading 16.500

0.000

203-01500  
 

3,135.0016.500

0.00

100.000

HOUR

190.00000

0115 Backhoe 38.000

0.000

203-01510  
 

4,826.0038.000

0.00

100.000

HOUR

127.00000

0120 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

178.50000

0125 Combination Loader 46.500

0.000

203-01594  
 

5,905.5046.500

0.00

100.000

HOUR

127.00000

0130 *Potholing 260.500

63.250

203-01597  
 

82,394.38323.750

16,097.13

323.750

HOUR

254.50000

0135 *Sweeping (With Pickup Broom) 96.000

37.000

203-01622  
 

27,265.00133.000

7,585.00

200.000

HOUR

205.00000

0140 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

88.00000

0145 Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

519.000

CY  

104.00000

0150 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,000.000

CY  

29.75000
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PCN: 18695-BID    ESTIMATE RUN 09/03/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Erosion Log (12 Inch) 555.000

140.000

208-00002  
 

3,058.00695.000

616.00

1,000.000

LF  

4.40000

0160 *Erosion Log (18 Inch) 0.000

0.000

208-00003  
 

0.000.000

0.00

1,000.000

LF  

7.40000

0165 *Silt Fence 1,598.000

2,355.000

208-00020  
 

9,091.903,953.000

5,416.50

10,000.000

LF  

2.30000

0170 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

10.000

EACH

985.00000

0175 *Aggregate Bag 3,552.000

395.000

208-00035  
 

34,733.603,947.000

3,476.00

3,947.000

LF  

8.80000

0180 *Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

75.000

EACH

324.50000

0185 *Concrete Washout Structure 12.000

0.000

208-00045  
 

8,250.0012.000

0.00

60.000

EACH

687.50000

0190 *Storm Drain Inlet Protection 19.000

1.000

208-00050  
 

4,070.0020.000

203.50

225.000

EACH

203.50000

0195 Temporary Slope Drain 484.000

200.000

208-00060  
 

12,483.00684.000

3,650.00

1,000.000

LF  

18.25000

0200 *Vehicle Tracking Pad 10.000

3.000

208-00070  
 

25,740.0013.000

5,940.00

30.000

EACH

1,980.00000

0205 Removal and Disposal of Sediment (Labor) 153.500

7.750

208-00103  
 

14,190.00161.250

682.00

161.250

HOUR

88.00000
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PCN: 18695-BID    ESTIMATE RUN 09/03/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Removal and Disposal of Sediment (Equipment) 13.000

0.750

208-00105  
 

1,746.2513.750

95.25

100.000

HOUR

127.00000

0215 *Sweeping (Sediment Removal) 99.300

49.500

208-00106  
 

24,477.60148.800

8,142.75

148.800

HOUR

164.50000

0220 Removal of Trash 27.250

0.000

208-00107  
 

2,765.8827.250

0.00

100.000

HOUR

101.50000

0225 Erosion Control Supervisor 199.000

25.000

208-00206  
 

112,000.00224.000

12,500.00

550.000

DAY 

500.00000

0230 Temporary Berms 1,050.000

0.000

208-00300  
 

3,885.001,050.000

0.00

3,000.000

LF  

3.70000

0235 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

766.50000

0240 *Reset Light Standard Steel High Mast 0.000

0.000

210-00755  
 

0.000.000

0.00

1.000

EACH

6,340.00000

0245 *Reset Lighting Control Center 0.000

0.000

210-00766  
 

0.000.000

0.00

1.000

EACH

354.00000

0250 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

1,430.00000

0255 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

24.000

EACH

1,720.00000

0260 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

2.000

EACH

2,360.00000
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PCN: 18695-BID    ESTIMATE RUN 09/03/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

2.000

EACH

1,180.00000

0267 Added Item (Each)/ Reset Fence, Gate & Controller 0.000

0.000

900-00007  
 

0.000.000

0.00

1.000

EACH

2,386.25000

0270 Modify Inlet 3.000

0.000

210-04020  
 

12,360.003.000

0.00

12.000

EACH

4,120.00000

0275 *Seeding (Native) 3.800

0.000

212-00006  
 

4,788.003.800

0.00

24.000

ACRE

1,260.00000

0280 *Soil Conditioning 3.800

0.000

212-00032  
 

9,310.003.800

0.00

24.000

ACRE

2,450.00000

0285 *Mulching (Weed Free) 3.800

0.000

213-00003  
 

3,199.603.800

0.00

24.000

ACRE

842.00000

0290 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

24.000

ACRE

3,050.00000

0295 *Mulch Tackifier 2,000.000

0.000

213-00061  
 

4,000.002,000.000

0.00

4,800.000

LB  

2.00000

0300 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

24.000

ACRE

3,080.00000

0305 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

27,100.00000

0310 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

0.000

214-00222  
 

0.000.000

0.00

6.000

EACH

517.00000



CONTID: C18695         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 18695-BID    ESTIMATE RUN 09/03/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Soil Retention Blanket (Biodegradable Straw/Coconut) 70.000

384.000

216-00042  
 

1,044.20454.000

883.20

10,000.000

SY  

2.30000

0320 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

2,000.000

SY  

5.20000

0325 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

100.000

HOUR

115.00000

0330 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

240.000

HOUR

64.50000

0335 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

160.000

HOUR

109.50000

0340 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

500.000

SY  

11.75000

0345 *Aggregate Base Course (Class 6) 26,075.330

5,229.290

304-06000  
 

508,700.0831,304.620

84,975.96

52,117.000

TON 

16.25000

0350 *Hot Mix Asphalt (Patching) (Asphalt) 128.800

0.000

403-00720  
 

20,092.80128.800

0.00

1,000.000

TON 

156.00000

0355 Emergency Pothole Repair 31.740

0.300

403-00800  
 

16,821.0032.040

157.50

500.000

TON 

525.00000

0360 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

44,349.000

TON 

93.25000

0365 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 24,221.210

4,851.720

403-33841  
 

2,006,032.1729,072.930

334,768.68

70,826.000

TON 

69.00000
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PCN: 18695-BID    ESTIMATE RUN 09/03/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Emulsified Asphalt (Slow-Setting) 5,655.000

367.000

411-10255  
 

34,325.406,022.000

2,091.90

113,047.000

GAL 

5.70000

0375 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

21.000

SY  

1,030.00000

0380 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

144.000

SY  

94.25000

0385 *Concrete Pavement (13 Inch)(Fast Track) 0.000

0.000

412-01325  
 

0.000.000

0.00

21,478.000

SY  

82.00000

0390 *Concrete Pavement (14 Inch) 0.000

0.000

412-01400  
 

0.000.000

0.00

2,444.000

SY  

76.25000

0395 *Concrete Pavement Dowel Bar Retrofit 0.000

0.000

412-11000  
 

0.000.000

0.00

424.000

EACH

98.50000

0400 Geotextile (Separator) (Class 1) 35.000

0.000

420-00132  
 

42.0035.000

0.00

25,051.000

SY  

1.20000

0402 Added Item (Square Yard)/ Tensar SpectraPave4 PRO 42,384.000

9,154.000

900-00022  
 

136,575.7051,538.000

24,258.10

60,749.000

SY  

2.65000

0405 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

39.000

LF  

340.50000

0405 MATERIAL ALLOWANCE Drilled Caisson (42 In) 39.000

0.000

2,948.0139.000

0.00LF  

75.59000

0410 *Drilled Caisson (48 Inch) 63.000

28.000

503-00048  
 

28,847.0091.000

8,876.00

666.000

LF  

317.00000
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PCN: 18695-BID    ESTIMATE RUN

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 MATERIAL ALLOWANCE Drilled Caisson (48 In) 603.000

-28.000

43,464.25575.000

-2,116.52LF  

75.59000

0415 *Drilled Caisson (54 Inch) 139.150

156.380

503-00054  
 

104,765.39295.530

55,436.71

866.000

LF  

354.50000

0415 MATERIAL ALLOWANCE Drilled Caisson (54 In) 726.850

-156.380

43,121.83570.470

-11,820.76LF  

75.59000

0417 Added Item (Foot)/ Caisson Redrilling (Special)(54 
Inch)

28.000

0.000

900-00012  
 

2,556.4028.000

0.00

28.000

LF  

91.30000

0420 *Drilled Caisson (60 Inch) 84.440

35.780

503-00060  
 

52,596.25120.220

15,653.75

292.000

LF  

437.50000

0420 MATERIAL ALLOWANCE Drilled Caisson (60 In) 207.560

-35.780

12,984.85171.780

-2,704.61LF  

75.59000

0422 Added Item (Each)/ Caisson Casing (Special) 3.000

0.000

900-00007  
 

9,000.003.000

0.00

3.000

EACH

3,000.00000

0423 Added Item (Cubic Yard)/ Flowfill (Special) 25.000

0.000

900-00004  
 

1,782.5025.000

0.00

25.000

CY  

71.30000

0425 Riprap (9 Inch) 20.000

0.000

506-00209  
 

2,370.0020.000

0.00

34.000

CY  

118.50000

0430 *Concrete Slope and Ditch Paving 0.500

0.000

507-00000  
 

182.000.500

0.00

10.000

CY  

364.00000

0435 18 Inch Reinforced Concrete Pipe (Complete In Place) 769.000

0.000

603-01185  
 

63,250.25769.000

0.00

3,177.000

LF  

82.25000
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PCN: 18695-BID    ESTIMATE RUN 09/03/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 24 Inch Reinforced Concrete Pipe (Complete In Place) 165.000

0.000

603-01245  
 

17,077.50165.000

0.00

285.000

LF  

103.50000

0445 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

103.000

LF  

199.50000

0450 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

7.000

EACH

1,010.00000

0455 48 Inch Reinforced Concrete End Section 0.000

0.000

603-05048  
 

0.000.000

0.00

1.000

EACH

2,210.00000

0460 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

3.000

EACH

3,910.00000

0465 Inlet Type D (Special) 0.000

0.000

604-00550  
 

0.000.000

0.00

1.000

EACH

16,900.00000

0470 *Inlet Special (Trench Drain) (12 Inch Width) 0.000

0.000

604-19712  
 

0.000.000

0.00

4,822.000

LF  

250.00000

0475 Vane Grate Inlet (5 Foot) 1.500

0.000

604-25005  
 

6,225.001.500

0.00

22.000

EACH

4,150.00000

0480 Manhole Slab Base (5 Foot) 1.500

0.000

604-30005  
 

5,070.001.500

0.00

3.000

EACH

3,380.00000

0485 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4,950.001.000

0.00

5.000

EACH

4,950.00000

0490 *Manhole (Traffic Management System) 5.000

0.000

604-39050  
 

16,400.005.000

0.00

9.000

EACH

3,280.00000
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PCN: 18695-BID    ESTIMATE RUN 09/03/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Guardrail Type 3 (6-3 Post Spacing) 3,456.000

0.000

606-00301  
 

57,888.003,456.000

0.00

12,939.000

LF  

16.75000

0495 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post Spacing) 10,076.001

0.000

44,746.3110,076.001

0.00LF  

4.44088

0495 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post Spacing) 13,531.999

0.000

51,040.9413,531.999

0.00LF  

3.77187

0500 *Guardrail Type 7 (Style CA) 190.000

0.000

606-00710  
 

10,925.00190.000

0.00

8,243.000

LF  

57.50000

0505 *Guardrail Type 7 (Style CA)(Concrete Glare Screen) 0.000

0.000

606-00715  
 

0.000.000

0.00

19,254.000

LF  

75.75000

0510 *Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

0.000.000

0.00

1,445.000

LF  

63.00000

0515 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

390.000

LF  

55.00000

0520 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

1,262.000

LF  

77.75000

0525 *Guardrail Type 7 (Style CE)(Concrete Glare Screen) 0.000

0.000

606-00745  
 

0.000.000

0.00

11,648.000

LF  

107.00000

0530 *Guardrail Type 7 (Style CD-HOV) (Special) 0.000

0.000

606-00747  
 

0.000.000

0.00

334.000

LF  

206.00000

0535 *End Anchorage Type 3D 7.000

0.000

606-01340  
 

3,853.507.000

0.00

23.000

EACH

550.50000
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PCN: 18695-BID    ESTIMATE RUN

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 MATERIAL ALLOWANCE End Anchorage Type 3D 16.000

0.000

6,360.4816.000

0.00EACH

397.53000

0540 *Transition Type 3G 1.000

0.000

606-01370  
 

1,140.001.000

0.00

16.000

EACH

1,140.00000

0540 MATERIAL ALLOWANCE Transition Type 3G 15.000

0.000

5,919.1515.000

0.00EACH

394.61000

0545 *Transition Type 3H 1.000

0.000

606-01380  
 

715.501.000

0.00

2.000

EACH

715.50000

0545 MATERIAL ALLOWANCE Transition Type 3H 2.000

0.000

513.022.000

0.00EACH

256.51000

0550 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,020.00000

0550 MATERIAL ALLOWANCE End Anchorage (Nonflared) 2.000

0.000

2,581.962.000

0.00EACH

1,290.98000

0555 *End Anchorage (Flared) 10.000

0.000

606-02005  
 

15,600.0010.000

0.00

32.000

EACH

1,560.00000

0555 MATERIAL ALLOWANCE End Anchorage (Flared) 20.000

0.000

20,601.6020.000

0.00EACH

1,030.08000

0560 Fence (Plastic) 1,735.000

0.000

607-11525  
 

6,419.501,735.000

0.00

2,000.000

LF  

3.70000

0565 *HOV Gate 0.000

0.000

607-60630  
 

0.000.000

0.00

9.000

EACH

35,500.00000
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PCN: 18695-BID    ESTIMATE RUN 09/03/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *HOV Gate Controller Cabinet 0.000

0.000

607-60650  
 

0.000.000

0.00

1.000

EACH

12,400.00000

0575 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

20.000

LF  

27.50000

0580 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

78.000

LF  

23.25000

0585 Gutter Type 2 (Special) 0.000

0.000

609-24000  
 

0.000.000

0.00

596.000

LF  

246.50000

0590 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

126.000

EACH

32.50000

0595 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

153.000

EACH

33.75000

0600 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

7.000

EACH

35.75000

0605 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

140.000

EACH

25.00000

0610 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

204.000

EACH

26.00000

0615 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

49.000

EACH

60.50000

0620 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

80.000

EACH

53.00000
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PCN: 18695-BID    ESTIMATE RUN 09/03/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 *2 Inch Electrical Conduit (Bored) 5,947.000

0.000

613-00206  
 

65,417.005,947.000

0.00

11,160.000

LF  

11.00000

0630 *3 Inch Electrical Conduit (Bored) 3,761.000

0.000

613-00306  
 

47,952.753,761.000

0.00

6,350.000

LF  

12.75000

0635 *1 Inch Electrical Conduit (Plastic) 272.000

106.000

613-01100  
 

1,058.40378.000

296.80

1,860.000

LF  

2.80000

0640 *1-1/4 Inch Electrical Conduit (Plastic) 7,507.000

133.000

613-01125  
 

80,220.007,640.000

1,396.50

12,350.000

LF  

10.50000

0645 *2 Inch Electrical Conduit (Plastic) 26,511.000

1,993.000

613-01200  
 

320,670.0028,504.000

22,421.25

54,970.000

LF  

11.25000

0650 *3 Inch Electrical Conduit (Plastic) 438.000

15.000

613-01300  
 

6,002.25453.000

198.75

1,590.000

LF  

13.25000

0655 *Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

362.50000

0660 *1 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04120  
 

0.000.000

0.00

250.000

LF  

7.10000

0665 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04200  
 

0.000.000

0.00

80.000

LF  

16.25000

0670 *Pull Box (11"x18"x12") 4.000

0.000

613-07011  
 

962.004.000

0.00

9.000

EACH

240.50000

0675 *Pull Box (24"x36"x24") 9.000

1.000

613-07023  
 

6,810.0010.000

681.00

59.000

EACH

681.00000
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PCN: 18695-BID    ESTIMATE RUN 09/03/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

955.501.000

0.00

3.000

EACH

955.50000

0685 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

129,400.00000

0690 *Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

51.000

EACH

203.00000

0695 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

110.000

EACH

991.50000

0700 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

8.000

EACH

1,490.00000

0705 *Light Standard Metal (70 Foot) 0.000

0.000

613-34700  
 

0.000.000

0.00

55.000

EACH

3,710.00000

0710 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

8.000

EACH

767.50000

0715 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

55.000

EACH

5,120.00000

0720 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

33.000

EACH

4,810.00000

0725 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

7.000

EACH

1,350.00000

0730 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 
Maint D 

0.000

0.000

613-81700  
 

0.000.000

0.00

26.000

EACH

311.00000
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PCN: 18695-BID    ESTIMATE RUN 09/03/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0735 *Branch Circuit Panel (Special) 0.000

0.000

613-81800  
 

0.000.000

0.00

16.000

EACH

1,430.00000

0740 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,175.000

SF  

37.00000

0745 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

7,946.000

SF  

28.25000

0750 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

60.000

LF  

68.25000

0755 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

298.000

LF  

31.50000

0760 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

2.000

EACH

488.50000

0765 *Mask Sign Legend 0.000

0.000

614-07000  
 

0.000.000

0.00

10.000

EACH

456.00000

0770 *Dynamic Message Sign (Color LED)(Overhead) 0.000

0.000

614-10115  
 

0.000.000

0.00

7.000

EACH

106,200.00000

0775 *Variable Message Sign 0.000

0.000

614-10120  
 

0.000.000

0.00

16.000

EACH

41,700.00000

0780 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

11.000

EACH

23,300.00000

0785 *Lane Use Control Signal LED (Single Faced) 0.000

0.000

614-10245  
 

0.000.000

0.00

55.000

EACH

30,000.00000
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PCN: 18695-BID    ESTIMATE RUN 09/03/2014

PROJECT: IM0253-222                    ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 *Monotube Overhead Sign Cantilever (16 Inch Diameter) 0.000

0.000

614-31600  
 

0.000.000

0.00

1.000

EACH

32,100.00000

0795 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

0.000.000

0.00

1.000

EACH

38,000.00000

0800 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

8.000

EACH

47,700.00000

0805 *Monotube Overhead Sign Bridge with Cantilever (24 Inch
Diam 24"

0.000

0.000

614-40240  
 

0.000.000

0.00

2.000

EACH

134,700.00000

0810 *Monotube Overhead Sign Bridge with Cantiliver (36 Inch
Diam 36"

0.000

0.000

614-40360  
 

0.000.000

0.00

3.000

EACH

201,600.00000

0815 *Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

0.000.000

0.00

5.000

EACH

105,700.00000

0820 *Monotube Overhead Sign Bridge (30 Inch Diameter) 0.000

0.000

614-43000  
 

0.000.000

0.00

14.000

EACH

126,900.00000

0825 *Monotube Overhead Sign Bridge (36 Inch Diameter) 0.000

0.000

614-43600  
 

0.000.000

0.00

1.000

EACH

140,400.00000

0830 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

5.000

EACH

3,280.00000

0835 *Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

0.000.000

0.00

4.000

EACH

6,730.00000

0840 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

12.000

EACH

7,220.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

9.000

EACH

12,700.00000

0845 MATERIAL ALLOWANCE Detech (Microwave Veh) 9.000

0.000

78,635.009.000

0.00EACH

8,737.22223

0850 *Travel Time Indicator 0.000

0.000

614-80010  
 

0.000.000

0.00

16.000

EACH

10,000.00000

0855 *Impact Attenuator (Quadguard) (Wide) 0.000

0.000

614-85125  
 

0.000.000

0.00

6.000

EACH

35,600.00000

0860 *Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

2.000

EACH

3,790.00000

0865 *Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

4.000

EACH

1,980.00000

0870 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

3.000

EACH

2,330.00000

0875 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

5.000

EACH

6,790.00000

0880 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

57.000

EACH

784.50000

0885 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

32,195.000

LF  

0.90000

0890 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

52.000

EACH

421.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0895 *Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

2.000

EACH

3,970.00000

0900 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

1.000

EACH

1,730.00000

0905 *Automatic Traffic Recording Station 0.000

0.000

614-87100  
 

0.000.000

0.00

1.000

EACH

9,620.00000

0910 *Fiber Optic Termination Panel (144 Fiber) 0.000

0.000

614-87144  
 

0.000.000

0.00

1.000

EACH

2,470.00000

0915 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

15.000

EACH

7,660.00000

0920 *Test Fiber Optic Cable 0.180

0.000

614-87350  
 

16,344.000.180

0.00

1.000

L S 

90,800.00000

0925 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

36,735.000

LF  

1.40000

0930 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

0.000.000

0.00

3,495.000

LF  

2.00000

0935 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

45.000

EACH

5,100.00000

0940 *Ethernet Router 0.000

0.000

614-87700  
 

0.000.000

0.00

2.000

EACH

32,300.00000

0945 *Construction Surveying 0.289

0.045

625-00000  
 

71,309.000.334

9,607.50

1.000

L S 

213,500.00000
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0947 Const Surveying (Hour) 91.720

0.000

625-00001  
 

13,184.7591.720

0.00

91.720

HOUR

143.75000

0950 *Mobilization 0.500

0.000

626-00000  
 

241,810.500.500

0.00

1.000

L S 

483,621.00000

0955 *Public Information Services 0.244

0.042

626-01000  
 

20,248.800.286

2,973.60

1.000

L S 

70,800.00000

0960 *Epoxy Pavement Marking 344.000

0.000

627-00005  
 

21,930.00344.000

0.00

3,914.000

GAL 

63.75000

0965 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

3,175.000

GAL 

180.50000

0970 *Pavement Marking Paint (Low VOC Solvent Base) 301.000

49.000

627-00012  
 

10,850.00350.000

1,519.00

2,500.000

GAL 

31.00000

0975 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

17,946.000

SF  

11.25000

0980 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,578.000

SF  

12.50000

0985 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

123.000

SF  

17.25000

0990 *Flagging 0.000

129.000

630-00000  
 

3,257.25129.000

3,257.25

4,000.000

HOUR

25.25000

0995 *Traffic Control Inspection 118.000

5.000

630-00007  
 

13,468.50123.000

547.50

180.000

DAY 

109.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1000 *Traffic Control Management 172.000

29.000

630-00012  
 

152,961.00201.000

22,069.00

550.000

DAY 

761.00000

1005 *Uniformed Traffic Control Coordination 41.000

5.000

630-00015  
 

253.0046.000

27.50

110.000

HOUR

5.50000

1010 *Courtesy Patrol 0.000

0.000

630-00031  
 

0.000.000

0.00

0.000

HOUR

65.75000

1012 Added Item (Hour)/ Courtesy Patrol (CO#002) (Revised) 1,504.000

252.000

900-00010  
 

115,457.001,756.000

16,569.00

1,756.000

HOUR

65.75000

1015 *Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

0.000

L S 

44,300.00000

1017 Added Item (Lump Sum)/ Traffic Incident Management Plan
Development (CO#002) (Rev)

1.000

0.000

900-00014  
 

44,300.001.000

0.00

1.000

L S 

44,300.00000

1020 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

2,190.00000

1022 Added Item (Month)/ Traffic Incident Management Plan 
Implementation (CO#2) (Rev)

9.000

1.000

900-00019  
 

21,900.0010.000

2,190.00

18.000

MON 

2,190.00000

1025 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

1,100.001.000

0.00

12.000

EACH

1,100.00000

1030 *Barricade (Type 3 M-A) (Temporary) 5.000

0.000

630-80335  
 

547.505.000

0.00

12.000

EACH

109.50000

1035 *Construction Traffic Sign (Panel Size A) 12.000

2.000

630-80341  
 

1,533.0014.000

219.00

33.000

EACH

109.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1040 *Construction Traffic Sign (Panel Size B) 29.500

10.000

630-80342  
 

4,325.2539.500

1,095.00

135.000

EACH

109.50000

1045 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

657.006.000

0.00

56.000

EACH

109.50000

1050 *Construction Traffic Sign (Special) 80.000

0.000

630-80344  
 

1,760.0080.000

0.00

160.000

SF  

22.00000

1055 *Portable Message Sign Panel 5.000

0.000

630-80355  
 

55,000.005.000

0.00

10.000

EACH

11,000.00000

1060 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

6,570.003.000

0.00

6.000

EACH

2,190.00000

1065 *Drum Channelizing Device 175.000

40.000

630-80360  
 

14,136.25215.000

2,630.00

430.000

EACH

65.75000

1070 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

25.000

EACH

65.75000

1075 *Concrete Barrier (Temporary) 10,278.500

0.000

630-80370  
 

251,823.2510,278.500

0.00

39,512.000

LF  

24.50000

1080 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000.000

0.00

0.000

LF  

19.00000

1085 *Traffic Cone 439.000

0.000

630-80380  
 

5,048.50439.000

0.00

878.000

EACH

11.50000

1087 Stackable Vertical Panels 51.500

0.000

630-80393  
 

2,072.8851.500

0.00

103.000

EACH

40.25000
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NO.
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1090 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

6.500

1.000

630-85006  
 

62,175.007.500

8,290.00

20.000

EACH

8,290.00000

1095 Mobile Attenuator 159.000

40.000

630-85041  
 

59,998.50199.000

12,060.00

275.000

DAY 

301.50000

1100 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,876,013.100

F A 

1.00000

1105 F/A Partnering 3,246.790

0.000

700-70011  
 

3,246.793,246.790

0.00

20,000.000

F A 

1.00000

1110 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

600,000.000

F A 

1.00000

1115 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1120 F/A Incentive For I-25 Lowering at 88th Avenue 0.000

0.000

700-70014  
 

0.000.000

0.00

400,000.000

F A 

1.00000

1125 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

450,000.000

F A 

1.00000

1130 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1135 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

750,000.000

F A 

1.00000

1140 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

22,500.000

HOUR

1.00000
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NO.
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QTY THIS PERIOD
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PERIOD
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CAT NO0200 ROADWAY 

1145 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1150 F/A ATM System Support 0.000

0.000

700-70034  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1155 F/A ITS Conduit 0.000

0.000

700-70035  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1160 F/A Furnish Erosion Control 0.000

0.000

700-70080  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1165 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1170 F/A DRB Standing Committee 4,187.500

0.000

700-70594  
 

4,187.504,187.500

0.00

50,000.000

F A 

1.00000

1205 Added Item (Lump Sum)/ Value Engineering Change 
Proposal Incentive

0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

35,321.53000

1210 Added Item (Dollar)/ Load Restrictions Price Reduction -524.000

0.000

900-00006  
 

-524.00-524.000

0.00

-500.000

DOL 

1.00000

1212 Added Item (Dollar)/ Violation of Working Time 
Limitation Price Reduction

-450.000

-5,400.000

900-00006  
 

-5,850.00-5,850.000

-5,400.00

-450.000

DOL 

1.00000

1215 Added Item (Lump Sum)/ Relocate Centurylink Service 
Feed

1.000

0.000

900-00014  
 

2,820.551.000

0.00

1.000

L S 

2,820.55000

CAT 6,502,131.11898,136.5944,847,306.80CURRENT AMT0200 $ $ $
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CAT NO0300 STRUCTURES 

1180 *Fence Concrete (Sound Barrier) 10,045.000

0.000

607-15000  
 

439,468.7510,045.000

0.00

44,160.000

SF  

43.75000

1185 Sound Barrier Rehabilitation 0.000

0.000

607-16000  
 

0.000.000

0.00

177,412.000

SF  

5.10000

CAT 439,468.750.002,836,801.20CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1190 Field Office (Class 2) 1.000

0.000

620-00002  
 

142,100.001.000

0.00

1.000

EACH

142,100.00000

1195 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

60,600.001.000

0.00

1.000

EACH

60,600.00000

1200 Sanitary Facility 3.000

0.000

620-00020  
 

9,480.003.000

0.00

6.000

EACH

3,160.00000

CAT 212,180.000.00221,660.00CURRENT AMT0400 $ $ $

$ 7,153,779.86898,136.59$47,905,768.00$CURRENT AMTPROJECT TOTAL


